
ID Task Name

1

2 RTP/EIR

3 Goals, Objectives,
Planning Assumptions &
Base Year Evaluation

4 Develop No Project
Growth Forecast

5 Establish Baseline
Performance/Needs
Assessment

6 Develop Plan
Alternatives, incl.
Growth Scenarios

7 Analyze/Evaluate
Alternatives & Select
Preferred Alt.

8 Release Draft RTP &
EIR

9 Adopt RTP/EIR/Growth
Forecast

10 FHWA/FTA Approve
RTP Conformity

8/1 4/5

10/2 6/1

10/30 RTP 12/1 EIR
6/1
(RTP & EIR)
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